
Provisional Project Schedule
UNIVERSITY OF CALIFORNIA, BERKELEY - CAPITAL PROJECTS

PROJECT: BERKELEY ART MUSEUM AND PACIFIC FILM ARCHIVE

DATE:   
No.

ACTIVITY of July 2005-06 July 2006-07 July July July July 2010-11 July 2011-12

Months J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7

Site clearance and utilities

Design - bid - build

Cumulative

Calendar 82
Months

2012

9/1/2006

2007-08 2008-09 2009-10

Program, concept design & 
budget development

BAM-PFA & Campus Reviews

Schematic Design

Architect Selection

Cost estimate, BAM-PFA & 
campus reviews; cost 
confirmation

Design Development

Cost est., Regents approve 
design, EIR

Construction documents

6

Bidding and award

Construction 30

4

Gallery installation 6

2

12

4

2

6

8

8

3

81 months

CM  @ risk selection


